

Sprint 1 Review

(9/7/2025 - 10/14/2025)

Cody King

Overview

An app designed to help users keep track of movie collection. Uses the TMDB API for movie information and allows users to store information about collection.

Sprint 1 Features

- **Authentication** - User signup/login pages and functionality complete using Firebase Authentication
- **Movie Collection** - CRUD features complete to track and store movies in collection and information about them
- **TMDB API Integration** - Movie data is being pulled from TMDB allowing user to not have to enter in everything manually
- **Search Feature** - Search Feature allows for users to search for a movie and results will pop up from TMDB
- **Firestore DB Integration** - Information about user's collection being stored in Firestore DB

Demo

Sprint 1 Retrospective

- **LoC: 4,125 lines of code**
- **Features Implemented: 5/8**
- **Individual Requirements: 9/13**
- **Burndown Rate: 62.5%**

What went well

- Most tasks completed ahead of time
- Features that have been implemented are working well and UI looks nice
- Developed with clean architecture, should be easy to implement more features in the future

What went wrong

- Underestimated the time some requirements ended up taking
- Not all tasks completed on time due to underestimation of time required for certain features
- Could have tested more thorough early on and caught bugs earlier
- Wishlist, Filtering, Settings/Preferences, Summary saved for next Sprint

Analysis & Improvement Plan

- Can think about how long things took this sprint and use that as a way to estimate time required for next sprint more accurately
- Structure of project is defined so implementing features should be easier in the future
- Have more familiarity working with flutter and Firebase and should run into less blockers
- Will do more extensive testing early on to catch bugs early and fix early

Sprint 2 Goals

- **Wishlist Feature** - Develop a wishlist feature for users to input movies they wish they own
- **Filtering** - Add a filter feature alongside searching
- **User Settings/Preferences** - Add user settings/preferences to control things about app
- **Summary Page** - Develop summary page to show stats about movie collection
- **Tests and General bug fixing** - Add more tests and fix any remaining bugs

Sprint 2 Timeline

- Week 1: Finish up wishlist feature and also work on implementing filtering feature alongside searching
- Week 2: Work on user settings/preferences pages and features
- Week 3: Develop summary page that shows stats about user collection
- Week 4: Add more tests and fix bugs, just do general polish where needed

Sprint 2 Metrics

- **Features Planned - 5**
- **Individual Requirements Planned - 14**

Key Dates

- Final Individual presentation: During Sprint 2 (TBD)
- Individual milestones:
 - Week 1 milestones (Wishlist feature)
 - Week 2 milestones (User settings/Preferences)
 - Week 3 milestones (Summary page)
 - Week 4 milestones (Testing, bug fixes)